

Works finished by February, 2016 under action C3

Action	Area between 01/06/2015 and 29/02/2016 (in hectares)	Region code	Total area (in hectares)	Region code
Elimination of invasive species (<i>Parthenocissus vitacea</i>)	6.01	Csanytelek 1 A, 1 B	18.86	Csanytelek 1 A, 1 B
Elimination of invasive species (<i>Rubus fruticosus</i>)	7.03	Csanytelek 1 A	7.03	Csanytelek 1 A
Injection of herbicide to the trunk of invasive trees	5.39	Csanytelek 1 A, 1 B, Baks 14 C	20.95	Csanytelek 1 A, 1 B, 3 D, Baks 14 C
Slush herbicides on the bark of invasive tree species	15.52	Csanytelek 1 A, 1 B, 1 I, Baks 14 C	21.50	Csanytelek 1 A, 1 B, 1 I, 3 B, Baks 14 C
Cutting invasive trees	19.22	Csanytelek 1 A, 1 B, 1 I, Baks 14 C	40.76	Csanytelek 1 A, 1 B, 1 I, 3 B, 3 D, Baks 14 C
Clearing the cutting area	19.22	Csanytelek 1 A, 1 B, 1 I, Baks 14 C	40.76	Csanytelek 1 A, 1 B, 1 I, 3 B, 3 D, Baks 14 C
Mowing	3.31	Csanytelek 1 TI 1, 1 TI 2, 2 CE	11.03	Csanytelek 1 TI 1, 1 TI 2, 2 CE, 3 D, 3 TN1, 3 TI, Baks 14 TI1, 14 TI2
Extraction of trunks and roots	2.50	Csanytelek 1 A, 1 B	2.50	Csanytelek 1 A, 1 B
Deep soil work	0.30	Csanytelek 1 A	0.50	Csanytelek 1 A, 3 D
Soil preparation works	2.50	Csanytelek 1 A, 1 B	2.50	Csanytelek 1 A, 1 B
Plantation (handwork)	19.22	Csanytelek 1 A, 1 B, 1 I, Baks 14 C	32.28	Csanytelek 1 A, 1 B, 1 I, 3 D, Baks 14 C
Plantation (machine work)	2.50	Csanytelek 1 A, 1 B	2.50	Csanytelek 1 A, 1 B
Herbicide treatment of new growth (offshoots) of invasive species	0.00		0.00	
Hoeing and mowing (handwork)	10.30	Csanytelek 1 A, 1 B, 1 I, Baks 14 C	64.26	Csanytelek 1 A, 1 B, 1 I, Baks 14 C
Hoeing and mowing (machine work)	14.35	Csanytelek 1 A, 1 B, 1 I, Baks 14 C	47.43	Csanytelek 1 A, 1 B, 1 I, Baks 14 C

Plantation of trees under action C3

There is a small delay in the plantation of native trees because of the current water coverage at the project site by River Tisza. At the end of the plantation works (2016 spring) totally 96 500 pcs of saplings will be planted. The rest of the planned number (86 300) of saplings serves as replacement in the future in accordance with the weather conditions and the development of the planted saplings.

Planned between 01/06/2015 and 31/03/2016				
Region code	Area (in hectares)	White Willow	Black Poplar	White Poplar
Csanytelek 3 B	5.98	3700	900	900
Csanytelek 3 D	15.56	9600	2300	2300
Csanytelek 1 B	0.70	2700	800	800
Total	22.24	16000	4000	4000

Total (to 2016 spring)				
Region code	Area (in hectares)	White Willow	Black Poplar	White Poplar
Csanytelek 3 B	5.98	3700	900	900
Csanytelek 3 D	15.56	9600	2300	2300
Csanytelek 1 B	0.70	2700	800	800
Csanytelek 1 A	6.34	18 100	3 600	2 100
Csanytelek 1 B	6.51	18 600	3 700	2 200
Csanytelek 1 I	4.68	13 400	2 700	1 600
Baks 14 C	1.69	4 900	1 000	600
Total	41.46	71000	15000	10500



The project site in March, 2016 (Photo: Balázs Csibrányi)